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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 490 Date: 01-Mar-2012 Thursday

Approved Date:

Shift Hours: 04:00 am 02:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 905

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on the South saddle on the tower . They
had to install PWS # 72 , 73 , & 74 .

In addition to that , crews had to work on rough & fine tune adjustments for various strands . They
started at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the divider plates on the South
saddle , Chris , Ethan , Robert , Rene , & Stan had to work on the North saddle . Crews had to install the
divider plates between troughs 6 & 7 , & they had to prepare PWS # 70 to be lifted out of the rollers .
Crews started at 7:20 AM. Due to the bad weather condition crews had to stop at 8:10 AM. They left the
site at 8:20 AM.

Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the rough & fine tune
adjustments . Crews had to work on PWS # 65 . They started at 7;20 AM. Crews were done at 7:30 AM.

After that , crews had to work on PWS # 69 . They started on the North side at 7:35 AM. Crews were
done at 7:55 AM. They pulled 1.25 meters . They started to work on the South side at 8:10 AM. Due to the
weather condition crews stopped at 8:30 AM.

All crews had to wait in their conex at 145 meter elevation . Crews were sent home at 11:15 AM.

Phil & I had to work on the strand measurements on the main spans . We started on the North span
at 4:30 AM. We had to measure strands # 54 , 61 , 62 , 63 , 64 , & 65 . We were done at 4:45 AM.

After that , we had to measure strands # 56 , 60 , 61 , 62 , 63 , 64 , 65 , & 67 on the South main
span . We started at 4:55 AM. We were done at 5:20 AM.

Then , we had to measure # 69 on the West loop on the North & South sides . We were done at
5:40 AM.

We returned to the main spans to remeasure # 61 at 6:20 AM. We were done at 6:45 AM.
We returned to South main span to remeasure # 65 at 6:55 AM. We were done at 7:10 AM.

In the office I had to work on my reports for this week . I was done at 2:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00
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APP JACOB MECHEIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

FOR GARY ANDERSONIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

APP MARIO MARQUEZIronworker 4.00 0.00 0.00 4.00

JNM JULIENT POULKIronworker 4.00 0.00 0.00 4.00

JNM JOSE ALFAROIronworker 4.00 0.00 0.00 4.00

JNM JEFFERY STEWARTIronworker 4.00 0.00 0.00 4.00

JNM JACK HUNTERIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00
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